AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of8

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
c2 2003FEB27 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCT U S. ARWY TANK & AUTOMOTI VE COVIVAND
ROBERT D. BAI RD (586) 753-2076 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BAI RDR@ACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $105, 820. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003FEB27
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification C2 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the parameters for conditional acceptance of four (4)
Reconnai ssance Vehicles (RvVs). The Contractor Vehicle Serial Nunmbers will be established at the time of conditional acceptance.

3. Baseline Configuration. The baseline configuration, for the vehicles manufactured in Anniston, Al abama, is the contractor's General
Assenbly RV Part Number 10654838-011 (12479552) and Engi neering Rel ease Record (ERR) Nunber GDV0430, Dated 7 June 2002 with the
exceptions of the Engineering Change Orders outlined in Attachnent C. Attachment Cis incorporated into this nodification by reference.

4. Configuration Managenment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery Order 0001
applicable to the RV/s, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configuration Managenent
requirements is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipment for all vehicles delivered. The term"ancillary support equi pment”
includes, but is not limted to, training equipment, test equipnent, and | oader/verifiers and/or security devices, if applicable. Any
software changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi prent configurations.

b. CR/ ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the Performance Specification, and any Interface Control Docunents related to Government Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenents identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Governnent access are automated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-CGovernnment Configuration Managenment (CM Board shall nmeet on a regular basis and the Board shall use
the neWwy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 28 March 2003. The contractor shall submit a revised CM Plan NLT 15 April 2003.

3) Delivery Team Meetings. The previously established joint contractor-Governnent Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirenments covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor wai vers WBCT-0002, W BCT-0004, W
BCT- 0005 R1, W BCT-0031 R1, WBCT-0025 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromiumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts without any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO44, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assunes total responsibility to tinely correct any
failures to nmeet the contract requirenments. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the Governnent elects to make its own
correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to an equitable adjustment of the contract
prices.

7. The vehicles will be conditionally accepted pending resolution of outstanding First Production Vehicle Inspection (FPVI). For any
di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all RVs
previously accepted. The corrective action and/or retrofit of the vehicles shall be performed at a | ocation specified by the
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Governnent, at no additional cost to the Governnent.

8. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR) RV Vehicle FIR Draft 1, dated 17 May 2002.

9. Pursuant to the FIR identified in paragraph 8 above, the subject RVs will be conditionally accepted. These vehicles will be
conditionally accepted until all ternms of acceptance, including but not linmted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirenments of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of
the contract file. The contractor shall submt the vehicle specific Attachnent A within two (2) business days after the DD 250
approval . If an DD 1149 is required, the contractor shall provide the vehicle specific Attachment A wthin two (2) business days after
shipment. The parts and hardware shortages shall be installed on the vehicles, at a location specified by the Governnment. The
installation is subject to Governnent inspection and acceptance. This condition will be met upon Governnent verification that the
installation has been satisfactorily acconplished. The Attachnent A addresses the open issues, and the Vehicle Information Data Sheets
(formerly Attachment B) addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The Contractor shall generate and nmintain vehicle unique retrofit data sheets, fornerly attachnent B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known, or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected
parts, software changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a
retrofit. The Contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a mninmum the data base
updat e shall identify each vehicle by serial nunmber, each retrofit applied, retrofits remaining and pending or open issues that nmay
result inretrofit. The Contractor's Retrofit Data Base submi ssion shall be structured to sort by retrofit itens/issues as well as by
vehicle.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts vehicles pending
resolution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification
requirenents identified herein:

1) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor \Wiver WBCT-
0021) .

2) The winch. (Reference Contractor Wiver WBCT-024).
3) Spall Liner. (Reference Contractor Waiver WBCT-0037 Revision 1).

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
whi ch are incorporated into this nodification by reference.

d. Height Managenent System (HVB). |In the event the HVE does not neet the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Government, at no additional cost to the
Gover nnment .

e. Arnor (14.5mm). In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Government, at no additional cost to the Government.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenmentation of the
corrective action for the Arnor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachment A The contractor
agrees to provide the necessary corrective action and retrofit all vehicles, at a |ocation specified by the Governnent, at no additional
cost to the Governnent.

g. Field ProblemIssues. In the event a contractor responsible field problemissue creates the need for vehicle retrofit, the
contractor shall performany corrective action and/or retrofit, at a location specified by the Government, at no additional cost to the
Gover nnment .

1) The Contractor may invoice for any vehicle price withhold due to Field Problem|ssues, as referenced in Attachment A of this
nodi fication, in the follow ng manner: The contractor may invoice for 50%of a field issue withhold when the Contractor certifies that
replacenent parts/material are available for vehicle application. The Contractor may invoice for the renaining 50% of the w thhold when
the vehicle retrofit has been conpleted and an authorized CGovernnent representative has inspected and accepted the retrofit.

2) In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after the receipt of
retrofit material, the Contractor may invoice for an additional 30%of the field problemissue price withhold. The remaining 20% shal |
be withheld until the retrofit has been conpleted and an authorized Government representative has inspected and accepted the retrofit.
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3) |If both parties agree that no vehicle retrofit is required, the Contractor may invoice for 100% of the field issue w thhold.

10. The parties agree to increase the unit price of each of the vehicles presented for acceptance by $26, 455 prior to |iquidation of
progress paynents. This increase in vehicle unit price is conprised of the follow ng el ements:

a. A price reduction of $28,678 is established pending nutual resolution of the production verification test provisions. The
parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open conpliance
el enents under di scussion.

b. Mdification P00010, an undefinitized change order, deleted the requirement for a Renote Weapon Station and substituted a
Cupola in place of the RWs for the RV. A tentative price reduction of $62,000 per vehicle is taken under this Mdification C2 for the
del etion of the RW6 and the installation of the cupola. The definitization settlenment for that change order is pending.

c. Mdification 58 for the conditional acceptance of 5 RVs reduced the vehicle price for the deletion of the RAS but did not
consi der the offset delta effect of the cupola price. This Mdification C2 applies the offsetting delta price between the RAs and
cupol a price for each of the previously conditionally accepted RVs. This offset pricing action anpbunts to an increase of $120, 805 per
vehicle ($158,644 - $62,000 = $96,644 x 5 = $483,220 / 4 = $120, 805).

d. Under this Delivery Order 0002, the Government is responsible for the Stryker vehicle transportation costs; however, the
contractor is responsible for notifying the Governnent Transportation Officer when a vehicle is ready for transport. Several tines the
Stryker Vehicle has not been prepared for shiprment when the transporter arrived Under this Mdification C2, the contractor provides the
Governnent an equitabl e adjustment of $14,687 in transporter detention charges resulting from Stryker vehicles not prepared for shipnment
when the transporter arrived. These charges were incurred froma period of 4 Cctober 2002 through 13 January 2003. The unit price of
each vehicle under this Mdification C2 is decreased by $3,672.

11. The Government will withhold $103, 445 per vehicle (after the liquidation of progress paynents) for all of the itens addressed in
Paragraphs 9 and 11 of this nodification.

The contractor shall install all arnor prior to shipnent. The Governnent shall withhold $17,000 per vehicle. The arnor wthhold
will be released by vehicle upon verification by a designated Government official that the contractor has retrofitted fully conpliant
ar nor .

12. C 130 Ranp Model. The contractor ran its ranp test nodel for 12, 13 1/2, and 15 degrees for the RV and provided the results to the
Governnent prior to 29 Decenber 2002; however, supplenental test nodelling may be required to support adequate transportability
docunent ati on.

13.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicle may be shipped in place. Wiile the vehicles are shipped in place, the
contractor shall br responsible for the cost, the security, and the maintenance of the vehicles in place. Wile the vehicles are
shipped in place, the contractor nay have access to the vehicles to install some of the hardware/parts shortages addressed in Paragraph
9 above. Each vehicle under this nodification shall be shipped no later than 22 cal endar days follow ng approval of DD 250. The
Government will not incur any expense due to the shipment of the vehicles in place.

b. Prior to shipnment, each vehicle nust be 100%inspected to the FIR  Should any portion of the FIR not be conpleted, Attachnent
A nust be annotated to indicate which parts of the FIR are not conpleted prior to shipnent. |If a part is included on Attachnent A as a

m ssing part, the requirenent to annotate Attachment A for FIR areas not conpleted is waived.

c. The WBP retrofitted cable, TRWP/N 881335-3 Revision C, JV P/ N 16102675-002 shall be installed on each vehicle under this
nodi fication prior to conpletion of deprocessing.

d. The shipping instructions are provided in Section B of this nodification.

14. As aresult of this nodification, the total price of Delivery Order 0002 is increased by $105,820. Except as specifically stated
above, all other terms and conditions of Delivery O der 0002 remain unchanged and in full force and effect.

*** END OF NARRATI VE A 093 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0300 NSN: 2320- 01- 481- 8572
FSCM 19207
PART NR 12479552
SECURI TY CLASS: Uncl assified

0300AA PRODUCTI ON_ QUANTI TY 4 EA |[$_1,226,931.000 [$ 4,907, 724. 00

CLI N CONTRACT TYPE:

Firm Fi xed- Price
NCOUN: RECONNAI SSANCE VEHI CLE
PRON: X11GX004X1 PRON AMD: 21
AVS CD: 311071

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance
DOC SUPPL

ACCEPTANCE: Origin

ACRN:  AA

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 Wp09530320H004 M 2
DEL REL CD QUANTI TY DEL DATE

008 DELETED

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS
(VO1A2N) XR WAGG FT LEW S FLD
BLDG 9630 L ST
FORT LEW S

(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
DOC SUPPL
REL CD MLSTRIP ADDR _ SIGCD MARK FOR TP CD
016 W09533007L003 W@1A2N M 1
PRQJ_CD BRK BLK PT
| OM
DEL REL CD QUANTI TY DEL DATE
001 4 31- JAN- 2003

OFC

WA 98433- 5000
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CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security Classification Guide. For further

gui dance contact PM BCT Security Keith Wiitten
(586) 753-2135".

SH P TO FT. LEWS FI ELDI NG OFFI CE
BLDG 3041
FT. LEWS, WA 98433-5000
MARK FOR: MR COVI NGTON, PH 253-966-4851/
CELL: 253-405-2697
MS. BRAY, PH: 253-966-4851

(End of narrative FO001)
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0300AA X11GX004X1 AA 1 $ 4,801,904.00 $ 105, 820. 00 $ 4,907, 724. 00
311071 1GXPO1
NET CHANGE $ 105, 820. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ 105, 820. 00
NET CHANGE $ 105, 820. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 685, 523, 758. 28 $ 105, 820. 00 $ 685, 629, 578. 28



	SECTION A
	SECTION B
	SECTION G

